COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2019

ESTI MATE SUMMARY 08:51: 43
CONTI D: C21978 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0 DAYS TINE ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  43.87 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQJECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 04/ 25/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $  2,133,735.51 PARTI Cl PATI NG $ 294, 481. 08 $ 114, 895. 54
AWARD PRQIECT AM: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 80% TOTAL EARNI NGS 294, 481. 08 114, 895. 54
FUNDS AVAI LABLE: $ 1,839,254.43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 294, 481. 08 114, 895. 54
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6,828. 41 -2, 443. 86
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 287, 652. 67 112, 451. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 287, 652. 67 112, 451. 68
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 112,451.68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)
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Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO. 0004 08: 51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Cass I1) 16, 844. 000 2,527. 350
SF 1, 031. 350 19, 853. 49
19. 25000 3, 558. 700 68, 504. 98
0065 614-00013 Sign Panel (Class IIl) 2,394. 000 28. 000
SF 0. 000 0. 00
25. 00000 28. 000 700. 00
0070 614-00615 Steel Sign Post (W 6x15) 206. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 5. 000
EACH 5. 000 925. 00
185. 00000 10. 000 1, 850. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 913. 000 136. 000
Sl i pbase)
EACH 81. 000 24,705. 00
305. 00000 217. 000 66, 185. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 277.000 46. 000
Sli pbase)
EACH 19. 000 7,505. 00
395. 00000 65. 000 25, 675. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0100 626-00000  *Mbbilization 1. 000 0. 250
LS 0. 250 33,433.75
133, 735. 00000 0. 500 66, 867. 50
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 450
LS 0. 150 720. 00
4, 800. 00000 0. 600 2,880.00
0110 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 34. 000 0. 000
GAL 0. 000 0. 00

510. 00000 0. 000 0. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO. 0004 08: 51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 237. 000 0. 000
SF 0. 000 0. 00
14. 27000 0. 000 0. 00
0120 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 24,601. 000 0. 000
SF 0. 000 0. 00
15. 19000 0. 000 0. 00
0125 627-30405  *Preformed Thernopl astic Pavement MarKking 8, 867. 000 0. 000
(Wr d- Synbol )
SF 0. 000 0. 00
12. 88000 0. 000 0. 00
0130 627-30407  *Prefornmed Thernopl astic Pavement MarKking 2, 784.000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
16. 33000 0. 000 0. 00
0135 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 3, 968. 000 0. 000
SF 0. 000 0.00
28. 80000 0. 000 0. 00
0140 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 11, 299. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 60000 0. 000 0. 00
0145 630- 00000 Fl aggi ng 200. 000 0. 000
HOUR 2.000 40. 00
20. 00000 2.000 40. 00
0150 630-00012 Traffic Control Managenent 150. 000 30. 000
DAY 23.000 6, 900. 00
300. 00000 53. 000 15, 900. 00
0155 630-80341 Construction Traffic Sign (Panel Size A) 22.000 3.500
EACH 7.500 187. 50
25. 00000 11. 000 275.00
0160 630-80342  Construction Traffic Sign (Panel Size B) 30. 000 10. 500
EACH 0. 500 12.50
25. 00000 11. 000 275. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21978-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO. 0004 08: 51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0175 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 400. 000 20. 000
EACH 78. 000 390. 00
5. 00000 98. 000 490. 00
0185 630-80415 Advanced Warning Fl ashing or Sequencing Panel (C Type) 20. 000 0. 500
DAY 3. 000 300. 00
100. 00000 3.500 350. 00
0190 630-85041 Mobi | e Attenuator 75. 000 10. 000
DAY 6. 000 1, 680. 00
280. 00000 16. 000 4,480. 00
0195 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,133,735.51% 114,895.54$% 294, 481.08

PROJECT TOTAL CURRENT AMI $ 2,133,735.51% 114,895.54$% 294, 481.08



